

**Revised Administrative Approval
to the Revised Scope and Cost
of Phase X Package No. MH1446,
under Pradhan Mantri Gram
Sadak Yojana in Tal. Badnapur,
District Jalna.**

**Government of Maharashtra
Rural Development Department
Government Resolution No. PMGSY-2017/CR 208/Works -2,
Bandhkam Bhavan, 25 Marzban Road, Fort, Mumbai-400 001.**

Date: 07 September, 2018.

Read –

1. Government Resolution No. PMGSY-2012/ C.R.309/Yojana-9,
Dated 25th September, 2012.
2. Government of Maharashtra letter No. PMGSY-2017/ C.R.208/ Works-2,
Dated 04th January, 2018.
3. Government of India, Ministry of Rural Development, letter File No. P-17025/29/
2015-RC(FMS-342199), Dated 13th June, 2018.

Introduction:-

The project proposal of Phase X has been cleared by Ministry of Rural Development, Government of India vide letter dated 14th August, 2012. Accordingly the Government of Maharashtra has accorded Administrative Approval to the project proposal for 452 missing bridges on already sanctioned roads and 9 New Connectivity road works.

In this regard it is to state that, Package No MH1446 (1475) construction of Missing Bridge on SH-180A Wahegaon to Wakulani Road at Ch 3/800, Tal. Badnapur of Jalana District was sanctioned under PMGSY Phase-X, having Gol cost of Rs. 52.84 Lakhs. During the construction, as per the report of field office the scope of bridge work is changed due to field condition. As per the guidelines of scheme the revised proposal of scope and cost of this work of Jalna District was submitted for approval to Ministry of Rural Development, New Delhi and the Ministry of Rural Development, New Delhi has accorded approval for the proposal vide letter Lr. No. P-17025/29/2015-RC (FMS-342199), Dated 13th June, 2018.

Resolution :

The revised scope of the bridge work (1) Phase X Package No MH1446, SH-180A Wahegaon to Wakulani Road at Ch 3/800, Gol cost Rs.52.84 to Rs.68.52Lakhs Tal. Badnapur of Jalana District (2) Phase XI, Package No MH-1465, SH-181A Kajala Saygaon Nanegaon road at Ch. 3/800, Gol Cost Rs.175.13Lakhs to 203.65Lakhs. Tal.Badnapur of Jalana District, (3) Phase X, Package No MH1451 Gadesawargaon to Manepuri Road at Ch 2/500, Gol cost Rs.57.16 to 73.27 Lakhs, Tal. Ghansawangi of

Jalana District, has been cleared by the Ministry of Rural Development, Government of India vide letter P-17025/29/2015-RC (FMS-342199), Dated 13th June, 2018.

Accordingly, the Government of Maharashtra is pleased to accord Revised Administrative Approval for Revised scope and cost of above mentioned bridge work sanctioned under Phase X, Package No MH1446, SH-180A Wahegaon to Wakulani Road at Ch 3/800, Tal. Badnapur of Jalana District, Gol cost Rs.52.84 to Rs.68.52Lakhs. As per the MoRD letter dated 25.05.2018, MoRD and State share will be borne and as per the revised cost, the additional excess will be met by the State from savings of the same phase i.e. Phase-X (2012-13) under which the said road has been sanctioned. Accordingly appropriate changes in OMMAS will be made as per the advisory no.17017/6/2015/(FMS-342749) dated 20.11.2015 with the help of C-DAC Pune.

This Government resolution of Maharashtra Government is available at the website www.maharashtra.gov.in. Reference no. for this is 201809071650419120. This order has been signed digitally.

By order and in the name of the Governor of Maharashtra.

(Prakash Valvi)

Deputy Secretary to Government of Maharashtra.

Copy forwarded to:

1. Hon'ble Opposition Leader of State Legislative Council / State Legislative Assembly.
2. Hon'ble Member of State Legislative Council / State Legislative Assembly.
3. Alka Upadhyaya, Joint Secretary (RC) & Director General, National, Rural Roads Development Agency Minister of Rural Development, Ministry of Rural Development Government of India, Krishi Bhavan, New Delhi.
4. The Private Secretary to the Hon'ble Minister for Rural Development, Ministry of Rural Development, Government of India, Krishi Bhavan, New Delhi.
5. Deputy Secretary, Minister of Rural Development, Ministry of Rural Development Government of India, Krishi Bhavan, New Delhi.
6. Director (Technical), National Rural Road Development Agency (NRRDA) 5th floor, 15NBCC Tower, Bhikaji Cama Place, New Delhi.
7. Director (Project-I), National Rural Road Development Agency (NRRDA) 5th floor, 15NBCC Tower, Bhikaji Cama Place, New Delhi.

8. The Private Secretary to the Hon'ble Minister of State for Rural Development, Ministry of Rural Development Government of Maharashtra, Mantralay, Mumbai 400 032.
9. The Personal Assistance to the Secretary, Mukhyamantri Garm Sadak Yojana & C.E.O., MRRDA for Rural Development, Ministry of Rural Development Government of Maharashtra, Mantralay, Mumbai 400 001.
10. STA- Coordinator, Prof. of Civil Engineering, Auganbad.
11. Chief Engineer (PMGSY), MRRDA, Camp Office Pune.
12. State Quality Co-ordinator,(PMGSY), Pune.
13. S.C.Mone & Company, Chartered Account, Off.205, Shantikunj, Dawood Baug Road, Andheri (West) Mumbai 400 058.
14. Superintending Engineers (PMGSY), MRRDA, Aurangabad.
15. Executive Engineers,(PMGSY), MRRDA, District Jalana.
16. I.T.Nodal Officer, MRRDA, Pune.
17. Desk Officer (Bandhakam-1), Rural Development and Water Conservation Department, Bandhkam Bhavan, 25 Marzban Road, Fort, Mumbai 400 001.
18. Select file Bandhakam-2.